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Robertson Construction Group
3 The Parks
Haydock
Newton Le Willows
Merseyside WA12 oJQ
TEL: 01942 590910
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Alterations to Existing Sixth Form Block
Internal Demolitions - Summer Holidays
Site Set Up / Install Temporary Protection

Isolate & Remove Redundant Services

Remove Existing Fixed Furniture

Remove Doors/Frames

Remove Part Existing Ceilings

Remove Part Existing Floor Finishes

Remove Existing Masonry Walling

Install Windposts/Steelwork

Make Good Disturbed Finishes

Internal Alterations - Summer Holidays
Install Temporary Protection

Remove Temporary Screens

Remove Remaining Fixed Furniture

Remove Remaining Doors/Frames

Form New Door Openings

Fill Redundant Door Openings

Erect New Internal Walling

Internal Finishes - Post Summer Holidays
Timber Doors & Frames

Latex Flooring

Plastering Works

Make Good/New Floor Finishes

All Decs

Make Good/New Ceilings

Final Fix Joinery & Ironmongery

Clean & Snag

Alterations to Existing Science Block
Internal Demolitions - Summer Holidays
Install Temporary Protection

Isolate & Remove Redundant Services

Remove Existing Fixed Furniture

Remove Doors/Frames

Remove Part Existing Ceilings

Remove Part Existing Floor Finishes

Remove Existing Masonry Walling

Install Windposts/Steelwork

Make Good Disturbed Finishes

Internal Alterations - Summer Holidays
Install Temporary Protection

Remove Temporary Screens

Remove Remaining Fixed Furniture

Remove Remaining Doors/Frames

Form New Door Openings

Fill Redundant Door Openings

Erect New Internal Walling

Internal Finishes - Post Summer Holidays
Timber Doors & Frames

Latex Flooring

Plastering Works

Make Good/New Floor Finishes

Mist Coat Painting

Final Fix Joinery & Ironmongery

Make Good/New Ceilings

Final Coat Painting

Install New Furniture

Clean & Snag

M&E Works
Form Channel in Slab for New Drainage

Builderswork

1st Fix M&E Installations

2nd Fix M&E Installations

Final Fix M&E Installations

Testing & Commissioning

Demobilise
Remove Site Set Up
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August September OctoberJuly November
2021

RCG Standard Work Packages
5000 - Internal Finishes 4000 - Internal Fit-Out 7000 - Building Services 0000 - Enabling 

Milestone Appearances
Diamond


