
 
 

STRATEGIC PLANNING AND CAPITAL MONITORING PANEL 
 

6 September 2021 
 
Commenced: 2.00pm Terminated: 3.10pm   

Present: Councillors Warrington (Chair), Cooney, Fairfoull, Feeley, McNally, 
Reid, Ryan and Dickinson 
 

In Attendance: Sandra Stewart 
Tim Bowman 

Director of Governance and Pensions 
Director of Education (Tameside and Stockport) 

 Caroline Barlow Assistant Director of Finance 
 Emma Varnam 

 
Tracy Morris 

Assistant Director of Operations and 
Neighbourhoods 
Assistant Director, Children’s Services 

 Paul Smith 
Debbie Watson 
Trevor Tench 

Assistant Director of Strategic Property 
Assistant Director of Population Health 
Head of Commissioning, Adult Social Care 

 
 
12. APOLOGIES FOR ABSENCE 
 
Apologies were received from Councillor Newton who participated in the meeting virtually. 
 
 
13. DECLARATIONS OF INTEREST 
 
There were no declaration of interest. 
 
 
14. MINUTES 
 
The minutes of the Strategic Planning and Capital Monitoring Panel meeting held on the 5 July 2021 
were approved as a correct record, with the addition of Councillors Newton and Reid to the list of 
persons present. 
 
 
15. 2021/22 CAPITAL MONITORING REPORT 
 
Consideration was given to a report of the Executive Member for Finance and Economic Growth / 
Director of Finance, summarising the forecast outturn at 31 March 2022 based on the financial 
activity to 30 June 2021. 
 
Members were advised that the detail of this monitoring report was focused on the budget and 
forecast expenditure for fully approved projects in the 2021/22 financial year.  The approved budget 
for 2021/22 was £68.234m (after re-profiling approved at Outturn) and current forecast for the 
financial year was £66.123m.  There were additional schemes that had been identified as a priority 
for the Council, and where available, capital resource had been earmarked against these schemes, 
which would be added to the Capital Programme and future detailed monitoring reports once 
satisfactory business cases had been approved by Executive Cabinet. 
 
The current forecast was for service areas to have spent £66.123m on capital investment in 
2021/22, which was £2.111m less than the current capital budget for the year.  This variation was 
spread across a number of areas, and was made up of a number of over/underspends on a number 
of specific schemes (£1.848m) less the re-profiling of expenditure in some other areas (£0.263m). 
 
Updated information was provided in respect of approval by Executive Cabinet in July 2021 of 
additional budget of £1,138,721 allocated to the Stalybridge Civic Hall roof replacement project 



 
 

(Stalybridge High Street Heritage Action Zone scheme) and added to the approved capital 
programme. 
 
Members requested further details in respect of capital schemes for Godley Garden Village, 
Longlands Mill and Mottram Showground, as outlined in an appendix to the report.  It was agreed 
that information be forwarded following the meeting. 
 
RESOLVED 
That EXECUTIVE CABINET be RECOMMENDED to: 
(i) Note the forecast outturn position for 2021/22 as set out in Appendix 1 to the report; 
(ii) Approve the re-profiling of budgets into 2022/23 as set out on page 4 of Appendix 1 to 

the report; 
(iii) Note the funding position of the approved Capital Programme as set on page 9 of 

Appendix 1 to the report;   
(iv) Note the changes to the Capital Programme as set out on page 10 in Appendix 1 to 

the report; and 
(v) Note the updated Prudential Indicator position set out on pages 11-12 of Appendix 1 

to the report, which was approved by Council in February 2021. 
 
 
16. ADULTS CAPITAL PLAN 
 
Consideration was given to a report of the Executive Member, Health, Social Care and Population 
Health / Director of Adults Services providing an update of the developments in relation to the Adults 
Capital Programme for: 

 schemes previously approved and still underway; and 

 the usage of the wider disabled facilities grant (DFG). 
 
Details were given of approved projects for 2021/22, as follows: 
 

 
Project 

Total 
Funding 

Approved 

21/22 
Allocation 

Projected 
Outturn 

Re-
profiling 

1.  Moving with Dignity (Single 
Handed Care) 

£375k DFG £190k £190k £0 

2.  Disability Assessment Centre £250k DFG £250k £250k £0 

3.  Replacement of obsolete and 
ageing equipment  

£46k + 
oncosts 

£46k £46k £0 

 
Details of the wider DFG and other related adaptation funding and discretionary non-adaptations 
funding were also contained within the report.  Full details of the Adult Services capital programme 
was included in an appendix to the report. 
 
In respect of Disabled Facilities Grant and other related adaptations funding, it was explained that 
as restrictions eased residents were allowing access and contractors would be able to resume near-
normal working.  There were no referrals on hold due to Covid-19.  Contractors were however, 
experiencing difficulties in obtaining some materials/ items due to issues around Brexit, import 
tariffs, shipping, etc.  In addition, material costs were rising above inflation  
 
One aspect of the pandemic was an increase in referrals for more complex cases resulting in more 
requests to extend properties.  The maximum grant for DFG was £30,000 and as all extension 
exceeded this amount, this was creating some issues with housing providers where contributions 
were required. 
 
Expenditure on adaptations was currently lower than expected for the first two full months of the 
financial year.  The change from charging individual fees would have an effect.  There was also 
approx. £25-£30k of invoices not yet received from one supplier.  It was difficult to be precise with 



 
 

spend for adaptations due to the nature of the works (many small grants, variations, works 
completing quicker, or taking longer than anticipated, etc.).  Works relating to Housing Assistance 
would be limited due to the need to focus on delivery of adaptations. 
 
The report concluded that a number of projects were now completed or due for completion shortly 
including 4C Community Centre which was due to officially launch in July (in line with government 
guidelines), as well as Brain in Hand which was undergoing evaluation.  Further updates for this 
would be brought to the Panel as appropriate.  
 
Services continued their best to deliver projects and meet improved outcomes for people through 
challenging and changing times.  
 
All costs and benefits were being monitored and reviewed regularly taking into account people’s 
changing needs and ensuring the right support was in place; whether that be assessment staff or 
adaptations to enable people to remain as independent as possible in their own homes. 
 
RESOLVED 
That EXECUTIVE CABINET be RECOMMENDED to note the progress updates, and to 
approve the re-profiling of £98k of Housing Assistance works into FY22/23 owing to limited 
capacity within the Adaptations team as discussed in section 5 of the report. 
 
 
17. CAPITAL PROGRAMME - OPERATIONS AND NEIGHBOURHOODS (JULY 2021) 
 
Consideration was given to a report of the Executive Member for Neighbourhoods, Community 
Safety and Environment / Assistant Director of Operations and Neighbourhoods providing 
information with regard to the 2020/21 and 2021/22 Operations and Neighbourhoods Capital 
Programme.   
 
The Assistant Director of Operations and Neighbourhood updated members in respect of approved 
schemes as follows: 
 
Highways: Transport Asset Management Plan (TAMP) and 2021/22 - Highway Maintenance 
Programme - Confirmation of the 2021/22 Highway Capital Allocation from the Greater Manchester 
Combined Authority (GMCA) was received at the end of June.  A total of £3.915m had been 
allocated to Highway works and officers were currently working on drawing up a detailed 
programme of works which would be reported in a subsequent update. 
 
Flooding: Flood Prevention and Consequential Repairs - Works to improve critical infrastructure 
on the following inlet structures were anticipated to start on site in August/ September 2021: 

 Stalybridge Country Park, 

 Mottram Old Road, Stalybridge, 

 Broadacre, Stalybridge, 

 Ney Street, Ashton-under-Lyne, 

 Store Street, Ashton-under-Lyne. 
 
All works should be completed before March 2022, and it was envisaged the costs would be within 
budget.   
 
Slope Stability Works and Potential Additional Works Required - The engineering works at 
Fairlea, Denton were complete.  The works were completed within the budget of £0.350m. 
 
The Greenside Lane, Droylsden, retaining wall works were anticipated to be completed in 
December 2020.  However, post-construction monitoring highlighted an ongoing issue with the wall 
structure, which required additional works to be carried out.  The Council’s consultants and 
contractor had been working through various options to find the optimum solution.  The design of 
this solution is close to completion and it is expected the works to carry out remedial measures will 



 
 

commence on site in August 2021.  A revised program for completion will soon be available 
including information on any additional costs. 
 
Repair and Restoration of Cemetery Boundary Walls - The remainder of the original budget 
(£0.260m) to be spent this financial year was £0.060m.  Further works were now planned for Hyde 
cemetery with minor additional works on medium risk walls at other cemeteries.  All works were 
envisaged to be completed this financial year and would be within budget. 
 
Replacement of Cremators and Mercury Abatement, Filtration Plant and Heat Recovery 
Facilities - £2.500m was earmarked in the capital programme to fund this project.  The scheme was 
marked as business critical and was approved by Executive Cabinet on the 24 October 2018.  Work 
on the scheme was progressing. 
 
Children’s Playgrounds - Children’s playgrounds across Tameside were being improved to help 
youngsters stay active and healthy.  The Capital investment of £0.600m would improve play areas 
across the borough and ensure they were good quality and safe facilities for children to enjoy.  
Wetpour surfacing improvements had been completed on several sites.  Work to improve the 
appearance of the play area at Haughton Green was due to start in August.  Phase 2 of the wetpour 
project will commence in September 21.  A package of infrastructure works to improve things like 
gates and benches will commence in October 21 and further improvements such as the installation 
of new play equipment will take place across the rest of this financial year. 
 
Ashton Town Centre Public Realm Project - As a result of the pandemic the Ashton Town Centre 
Public Realm project had been temporarily paused in line with Government guidance.  Procurement 
documentation for the paving materials was currently being finalised with STAR and it was 
anticipated to go out to tender shortly.  Uncertainly remained nationally regarding availability and 
delivery of construction materials.  A detailed review of the project is still required, once the 
procurement exercise is complete.  Tenderers will be required to provide delivery timescales as part 
of their submissions. 
 
Main Road LED Street Lighting Lanterns - The Main Road LED design works were substantially 
complete.  As reported previously the only designs remaining would be the ones requiring bespoke 
design parameters (ie. Metrolink, high mast columns and heritage lighting).  The completion of the 
project is still scheduled for March 2022.  
 
Walking and Cycling Infrastructure Schemes - Mayor’s Challenge Fund - On 29 March 2018, 
the Greater Manchester Combined Authority agreed to allocate £160 million of Greater 
Manchester’s £243 million Transforming Cities Fund to develop a Mayor’s Cycling and Walking 
Challenge Fund.  Previous reports highlighted that the Council had successfully secured 
Programme Entry Status for schemes at Tranches 1, 4, 5 and 6 of the programme.  Previously, it 
was reported that the Hill Street and Chadwick Dam schemes were due to be completed by summer 
2021, however due to Covid related issues outside of the Council’s control this programme was 
being re-evaluated.  It was anticipated that this would result in a two month delay to the original 
programme.  TfGM, the project sponsors, had been informed. 
 
Dukinfield Active Neighbourhood Pilot - On the 3 March 2021, the Council approved, via 
Executive Decision, the selection of an area in Dukinfield for Tameside’s Active Neighbourhood pilot 
scheme.  Work has since started on this resident-led initiative. 
 
Active Travel Fund (ATF) – Tranche 2 - The previous Capital update report provided confirmation 
that the Council had been awarded £0.985m, from TfGM on the 29 January 2021, to create an 
environment that was safe for both walking and cycling in order to replace journeys previously made 
by car or by public transport.  A requirement of the grant funding was the Council’s ability to 
demonstrate progress and commitment to implementing the schemes in Tranche 2 by March 2022.  
In addition, there was a requirement to undertake consultation on all schemes and obtain design 
approval from TfGM prior to implementation and to implement appropriate monitoring and 
evaluation.   



 
 

Following a procurement exercise, Mott MacDonald’s – Highway Designers, had been 
commissioned to work on the feasibility and design of each of the ATF schemes had started.  Once 
outline designs had been approved by TfGM then consultation with relevant residents and 
stakeholders will commence.  A summary of the schemes approved alongside the available budget 
was provided. 
 
Capability Fund - The previous report provided an overview of the Capability Fund bids, submitted 
by the Council, earlier in the year.  A summary of the bids was provided, which were designed to 
support behaviour change activities and the development of local cycling and walking infrastructure 
proposals.  The Council was currently awaiting a decision on whether any of the bids had been 
successful.  Confirmation of the outcome would be provided at a future meeting. 
 
Places to Ride – Tame Valley Loop (TVL) - The Council had now received the formal offer of 
funding from British Cycling, which was currently awaiting sign-off.  Works were currently being 
programmed so that the formalised route could start to be promoted later in the year. 
 
Pedestrian Crossing Facilities at Side Roads - TfGM were researching the use of road markings 
at side roads in urban areas, working with the Transport Research Laboratory (TRL).  The aim was 
to provide direct and safe crossing points for pedestrians.  The Council were supporting the 
research by implementing two trial sites at locations in Denton and Audenshaw.  The on-road trials 
were now complete, with monitoring completed in early July 2021.  This work was being funded by 
TfGM, under the Mayor’s Challenge Fund, with design and delivery being carried out by the Council 
estimated at £0.022m.  The costs were to be met by TfGM, including Council staff time.  Costs were 
being compiled for submission to TfGM. 
 
A further update was given in respect of grant funding schemes reported previously, as follows: 

 Transport Infrastructure Investment Fund - Highways Maintenance Challenge Fund 2020/21; 

 Department for Transport (DFT) – Safer Roads Fund; and 

 Growth Deal 3 Funding – Bus Stop Passenger Access Enhancement. 
 
RESOLVED 
That EXECUTIVE CABINET be RECOMMENDED to note: 
(i) The progress with regards to Flooding: Flood Prevention and Consequential repairs; 
(ii) The progress with regard to the Slope Stability Programme and potential additional 

works required; 
(iii) The progress with regards to the replacement of Cremators and Mercury Abatement, 

Filtration Plant and Heat Recovery Facilities; 
(iv) The progress of the Walking and Cycling infrastructure schemes set out in section 3 of 

the report; 
(v) The progress of Capital schemes in section 2.13-2.20 of the report, and external grant 

schemes in section 3 and 4; and 
(vi) Following the GMCA approval on 25 June 2021, to note that £2.415m Highways grant 

funding was added to the Council’s 2021-22 capital programme and £1.500m Pothole 
and Challenge funding of the same grant was added to the 2021-22 Operations and 
Neighbourhood’s directorate Highways revenue budget. 

That EXECUTIVE CABINET be RECOMMENDED to APPROVE: 
(vii) To add £0.022m to the Capital Programme for Pedestrian Crossings at side roads 

(section 3.18 of the report).  This scheme will be wholly financed via TfGM Mayors 
Challenge grant funding. 

 
 
18. CHILDREN’S SOCIAL CARE CAPITAL SCHEMES UPDATE REPORT 
 
Consideration was given to a report of the Deputy Executive Leader / Assistant Director for 
Children’s Social Care, which provided an update on the Children’s Social Care Property Scheme 
and set out details of the major approved capital schemes in the Directorate.   
 



 
 

The Director of Children’s Services delivered a progress update on the capital projects and advised 
Members that the purchase of a respite property had been delayed due to the fast movement of the 
housing market and had proved difficult as properties were being vended rapidly, either by investors 
or private purchases.  Following conversation with Growth and housing partners’ there appeared to 
be suitable properties within the Tameside housing portfolio to deliver a respite unit and this was 
currently being explored.  At this stage, the cost was still unknown therefore, it was proposed the 
remaining budget was utilised to purchase a property for the respite unit. 
 
In respect of St Lawrence Road (Assessment Unit), it was reported that works on the unit had now 
completed and the unit was in the process of being handed over to Children’s Services and the 
Ofsted registration process was now underway.  Furnishing of the building was also underway and 
expected to come in on budget. 
 
Discussion ensued and Members raised concerns in respect of the ending of stamp duty relief on 30 
September 2021 and the possibility that delays in purchasing a property could result in increased 
costs.  Officers agreed to seek further clarity on this matter and forward information to Members of 
the Panel expediently, following the meeting. 
 
RESOLVED 
That EXECUTIVE CABINET be RECOMMENDED to note the content of the report. 
 
 
19. EDUCATION CAPITAL PROGRAMME UPDATE 
 
Consideration was given to a report of the Executive Member for Lifelong Learning, Equalities, 
Culture and Heritage / Executive Member for Finance and Growth / Director of Education / Assistant 
Director of Strategic Property, providing an overview of the Council’s Education Capital Programme. 
 
The funding and financial position was explained and details of existing and proposed schemes for 
the Basic Needs funding were given.  In order to utilise funding in the most effective way, it was 
proposed that the Special Provision and High Needs Provision grants be used to support the 
Special Provision projects for Hawthorns, Oakfield Primary and Greenside Primary, as detailed in 
Appendix 1 to the report. 
 
In terms of School Condition Grant funding, it was explained that Schools Forum agreed a 
contribution protocol for schools condition works that was implemented from 1 October 2020.  The 
protocol asked for a contribution towards all school condition schemes.  The contributions were 
£10,000 for primary schools and £25,000 for secondary schools.  This would ensure that the limited 
School Condition Funding received from central government could be maximised. 
 
Schools would contribute towards all school condition schemes.  Discussions would be held with 
schools to confirm their contributions and how they planned to finance it.  This would then replace 
the school condition funding requested for those schools.  This related to the following schools: 

 Audenshaw Primary School  

 Broadbent Fold  

 Fairfield Primary School  

 Gee Cross Holy Trinity  

 Gorse Hall Primary School  

 Hurst Knoll  

 Stalyhill Infants School 
 
In respect of Devolved Formula Capital funding, it was reported that the DFE had now provided the 
actual allocations.  The funding for Tameside schools in 2021/22 was £337,001 and £174,553 for 
Voluntary Aided schools.  The maintained allocation was £72,757 more than originally announced 
as there were five schools that currently had academy orders in place but had not yet converted. 
 
 



 
 

Details of Special Provision Allocation funding were set out and, in order to utilise funding in the 
most effective way, it was proposed that the Special Provision grant be used to support the Special 
Provision projects for Hawthorns, Oakfield Primary and Greenside Primary, as set out in Appendix 3 
to the report. 
 
With regard to High Needs Provision Capital Allocation, Members were advised that in April 2021 
the Government announced an allocation for Tameside of £1,223,336 for 2021/22.  Work was 
underway to establish how the funding could be utilised and an update would be included in future 
reports.  It was further proposed that the High Needs Provision grant be used to support the RIBA 
Stage 3 costs for the new Hawthorns scheme, as detailed in Appendix 5 to the report. 
 
In respect of Section 106 monies, it was reported that there was currently £99,931 Section 106 
monies remaining from the £491,007 that was approved by panel and subsequently endorsed by 
Executive Cabinet at the meetings in March 2020.  There had been Section 106 monies received 
from a developer of £59,370 (planning application number 11/00669/OUT).  Discussions were being 
held as to how this could be best used to support schools within the development area.   
 
The Assistant Director commented on a revised approach to presenting information to assist the 
Panel in monitoring the Education Capital Programme, going forward and made reference to a draft 
format at Appendix 6 to the report.  It was proposed that this approach be agreed for future reports 
to Panel. 
 
RESOLVED 
That EXECUTIVE CABINET be RECOMMENDED to approve: 
(i) The proposed changes of (£728,800) to and re-profiling of (£11,500,000) the Basic Need 

Funding as detailed in Appendix 1 to the report; 
(ii) The proposed changes of (£8,160) to and re-profiling of (£150,000) the School Condition 

Funding as detailed in Appendix 2 to the report; 
(iii) The proposed changes of £316,000 to the Special Provision Funding as detailed in 

Appendix 3 to the report; 
(iv) The proposed changes of £264,800 to the High Needs Provision Funding as detailed in 

Appendix 5 to the report; 
(v) The additional £72,757 Devolved Formula Capital is added to the Capital Programme as 

discussed in paragraph 2.11 of the report; and 
(vi) A revised approach to presenting the information to assist the Panel in monitoring the 

Education Capital Programme to understand progress and variations as set out in draft 
format at Appendix 6 to the report, which will replace all other appendices going forward. 

 
 
20. GROWTH CAPITAL PROGRAMME 
 
Consideration was given to a report of the Executive Member of Finance and Economic Growth / 
Director for Growth, which provided an update on the 2021/22 Growth Capital Programme and set 
out details of the major approved capital schemes. 
 
It was reported that the proposed Garden Village at Godley Green was the key strategic site for 
residential development in Tameside.  The Council had secured an additional £0.030m capacity 
funding from Homes England to support the ongoing project management function, which was yet to 
be received.  A similar bid for capacity funding would be made in 2021/22. 
 
In respect of Stalybridge Heritage Action Zone, Members were advised that Stalybridge town centre 
was selected as Tameside’s focus for the GM Mayor’s Town Centre Challenge in 2018.  Initial work 
to plan and progress the delivery of Stalybridge’s Town Centre Challenge was co-ordinated by the 
Stalybridge Town Centre Challenge (STCC) Board and a Stalybridge Town Centre Challenge Action 
Plan now set out the aspirations for the town centre.   
 
A bid for external funding to deliver on the ambitions for Stalybridge secured £1.275m High Street 
Heritage Action Zone (HSHAZ) funding through Historic England with £1.275m match funding by the 



 
 

Council.  The Grant Funding Agreement was completed on 16 February 2021.  The Project Officer 
had been appointed and, with Heritage England, a detailed capital programme plan was under 
review, which would outline the projects and spend of the funding up to 31 March 2024. 
 
Part of the proposed HSHAZ funded scheme was a replacement roof on Stalybridge Civic / Market 
in 2021/22 for which a budget of £0.559m was allowed.  However, as survey work to inform the 
contract had identified additional works that should be carried out, this included replacement of the 
extensive roof lights, which were in too poor a condition to re-use and the replacement of an 
essential health and safety access system, which was also unable to be reused.  The estimate for 
the contract was £1.7m and the July meeting of Executive Cabinet approved an additional £1.139m 
of Capital funding. 
 
Information was also provided relating to statutory compliance works.  These costs were scheduled 
in Appendix 3 to the report. 
 
A summary of the financial position as at 30 April 2021 with regard to receipts for Section 106 
(s106) Agreements and Developer Contributions, was provided. 
 
In terms of land disposals, it was explained that a second batch of surplus sites had been identified.  
Consultation had taken place with the Cabinet Member initially, with further consultation completed 
with Ward Councillors.  The feedback responses were being captured for inclusion in a report that 
would be considered by Executive Cabinet in October 2021. 
 
Progress updates were also provided in respect of decarbonisation of the public estate. 
 
RESOLVED 
That EXECUTIVE CABINET be RECOMMENDED to note the report and: 
That £0.126m of Corporate Landlord - Capital Expenditure be approved from the earmarked 
budget, for works detailed in Appendix 3 to the report. 
 
 
21. URGENT ITEMS 
 
There were no urgent items. 
 
 

CHAIR 


