
 

 

Report to:  STRATEGIC PLANNING AND CAPITAL MONITORING PANEL 

Date: 22 November 2021 

Executive Member: Councillor Eleanor Wills – Executive Member (Health, Social Care 
and Population Health) 

Reporting Officer Stephanie Butterworth – Director of Adult Services 

Subject: ADULTS CAPITAL PLAN 

Report Summary: This report provides an update of the developments in relation to 
the Adults Capital Programme for: 

 schemes previously approved and still underway 

 the usage of the wider disabled facilities grant (DFG) including 
the housing adaptations budget  

 an application made to Government to access funding for 
Changing Places Toilets 

Recommendations: That the Strategic Planning and Capital Monitoring Panel be 
recommended to note the progress updates. 

Corporate Plan: The proposals contained within this report support the delivery of 
the Corporate Plan. 

Policy Implications: In compliance with Council policy. 

Financial Implications: 
(Authorised by the statutory 
Section 151 Officer & Chief 
Finance Officer) 

Background 
The Council has limited resources available to fund Capital 
Expenditure. On 29 September 2021, Executive Cabinet approved 
the allocation of the remaining capital reserves to immediate 
priorities.   No new capital investment will be agreed until the 
revenue budget position for 2022/23 is clearer and the Council has 
a sustainable medium term financial plan.  A further review of 
Capital Priorities and the affordability of future borrowing to fund 
Capital Expenditure will be undertaken following conclusion of the 
2022/23 budget setting process.  No further capital projects will be 
approved in the short term unless the schemes are fully funded from 
external sources. 

Financial Summary 

Specific comments regarding individual projects are as follows: 

1. Moving with Dignity 
The funding allocated to the scheme remains sufficient for the 
entirety of FY21/22, with a number of vacancies still held open.  The 
team’s work has already eliminated several hundred hours per week 
of Homecare packages, with a corresponding cost reduction.   

2. Disability Assessment Centre 
No construction work has taken place on the Disability Assessment 
Centre in FY21/22 and there is a request to reprofile this funding 
into FY22/23. 

There has not been any further progress in relation to locating a 
building or moving this work on due to capacity / resource issues, 
the Disability Assessment Centre needs to align with the proposed 



 

Health & Social care multi-disciplinary triage command centre and 
provide triage, this work is ongoing into 22/23. 

3. Replacement of ageing and obsolete equipment 
No significant costs for this scheme have been incurred so far during 
FY21/22 due to resourcing issues, although the programme is 
expected to resume shortly. Staff salaries are funded from Disabled 
Facilities Grant on the same principles as for the Moving with Dignity 
team. There is a request to reprofile £23k into FY22/23 to cover staff 
costs for the full funding timescale of 12 months.  

4. Brain in Hand 
There has been an additional £4k of capital expenditure drawn 
down from Disabilities Facilities Grant to cover the final programme 
payment made in September 2021.  Assessment and evaluation of 
this project has now concluded, and as noted below, there seems 
be neither a financial or quality-of life case for scaling up the project.  

5. Disabled Facilities Grant (DFG) 
A further £30k re-profiling is requested for Housing Assistance, in 
addition to the reductions in forecast reported earlier in the year. 
Only limited works could be carried out so far this year, due to issues 
with resourcing and supply of materials. 

6. Changing Places Toilets 
This item is reported for note but, for financial purposes, is not yet 
formally part of the capital programme and no budget is yet attached 
to it.  If the Expression of Interest was successful the Council would 
obtain £100k in new funding but would be obliged to put forward a 
£25k co-funding element.  This could reasonably be transferred 
from the current surplus within the Adaptations allocation.  

Legal Implications: 
(Authorised by the Borough 
Solicitor) 

The purpose of this report is to provide Members with a general 
oversight of the works being undertaken in the Adults Capital Plan. 

The plan helps to underpin the council’s statutory duty to deliver 
adults social care and to ensure that staff are also provided with the 
appropriate equipment to deliver the services safely for both them 
and our service users e.g. lifting equipment.   

When considering this report Members need to give careful 
consideration to the financial implications in order to satisfy 
themselves that there is sufficient budget to fund the projects and 
that the projects themselves represent good value for the council 
and the residents of Tameside. 

In addition, the projects summarised in this report will also be 
subject to their own due diligence, governance and decision making 
as they progress. No decisions are being sought in relation to the 
individual projects in this report.  

Risk Management: Risks are contained within the body of the report.   

Background Information: The background papers relating to this report can be inspected by 
contacting:  

Sandra Whitehead, Assistant Director Adults 

Telephone: 0161 342 3414 

e-mail: sandra.whitehead@tameside.gov.uk  

mailto:sandra.whitehead@tameside.gov.uk


 

1. INTRODUCTION 
 
1.1 This report seeks to provide an update on: 

 

 The previously approved projects that are funded through capital monies and delivered 
through the Adults Directorate, noting progress since the last update to Strategic 
Planning and Capital Monitoring Panel (SPCMP) in September 2021.  

 The usage of the wider disabled facilities grant (DFG) and other related adaptations 
funding. 

 

1.2 The approved projects for 2021/22 include: 
 

 Project  

 

Total 
Funding 
Approved  

21/22 
Allocation 

Projected 
Outturn  

Reprofiling 
Request 
FY 22/23 

1.  Moving with Dignity (Single 
Handed Care) 

£375k DFG £190k £190k _ 

2.  Disability Assessment 
Centre 

£250k DFG £250k £0k £250k 

3.  Replacement of ageing and 
obsolete equipment 

£46k DFG £46k £23k £23k 

4.  Brain in Hand £4k DFG £4k £4k _ 

 
1.3 Details about the wider DFG and other related adaptation funding and discretionary non-

adaptations funding are also contained within this report. 
 

1.4 Furthermore, this report provides an update on an Expression of Interest from the Council to 
the Government on funding made available nationally for Changing Places Toilets. If 
successful, this would require some co-funding from the Council’s capital adaptations budget. 

 
1.5 Appendix 1 includes the full details of the Adult Services capital programme. 
 
 
2. MOVING WITH DIGNITY (SINGLE HANDED CARE)  

 
Progress update 

2.1 The Moving with Dignity project continues to make positive progress.   
 

2.2 The service is continuing to work closely with NHS colleagues both in acute services and 
intermediate Care services, in order to promote and embed this practice.  Further cross service 
staff training in level 4 single-handed care has been delivered which has created more single 
handed care champions across health and social care, including the Provider sector. 
 

2.3 The NHS commissioned single handed care training for their staff which took place on 14 
September. This will help to further embed the single handed care approach when assessing 
all new clients, and potential single-handed care assessments will be considered at the point 
of discharge from hospital. 
 

2.4 Manual Handling assessment documentation has been standardised which will also help to 
embed processes and work more collaboratively.  

 



 

2.5 Close joint working has led to reduced length of stay and delayed discharge from hospital, and 
further work is ongoing in this area. 

 
2.6 Work is also ongoing to ensure the wider education of the benefits of single handed care 

thorough risk assessed moving with dignity across all sectors. 
 

 
3. DISABILITY ASSESSMENT CENTRE  

 
Progress update 

3.1 Work is ongoing to identify a further potential location with Adult Services and Asset 
Management working together to search for a suitable property.  Until this is achieved, it is 
difficult to make a determination of the timescales or final cost of the project. Once premises 
have been identified and assessed to meet all requirements, a revenue budget will have to be 
established to fund staffing of the centre as well as any premises costs (utilities, rates, etc.).  
 

3.2 A review of the Occupational Therapy Service is being finalised which is looking at different 
approaches to address assessment and delivery of adaptations. The review is focusing on the 
role of adaptations as a preventative intervention to support person-centred outcomes using 
the best use of the skills mix within the workforce. The Disability Assessment Centre will be 
central to this approach. 

 
 
4. REPLACEMENT OF AGEING AND OBSOLETE EQUIPMENT   
 

Progress update 
4.1 This work was progressing with a dedicated member of the Occupational Therapy Team 

carrying out this work.  However, due to the significant demand for this service and a number 
of vacancies in the team resulting in operational pressures, this resource had to be moved 
back into the central team to deliver core work. 
 

4.2 It was agreed that an additional Occupational Therapy post would be recruited to for 12 months 
through DFG funding to carry out this pro-active piece of work to avoid potential unplanned 
costs. This post will undertake the re-assessment work required and will be dedicated to 
focusing on this priority piece of work.  

 

4.3 So far this post has been a challenge to recruit to; a trend across the nation where all social 
care posts have been challenging to fill. Adult Services continue to work with HR to revise job 
adverts, descriptions and consider different ways to attract people work in Tameside social 
care services. 
 
 

5. BRAIN IN HAND  
 

Progress update 
5.1 The evaluation of the project is now complete with an extensive outcome report from Brain in 

Hand (BiH).  This is a large document and can be made available if requested.  
 

5.2 Though the project was for 20 licences, by the end of the project, only six users were ‘live’ and 
willing to share their experiences of this technology and how it impacted on them:  

 

 Many were no longer using it, but liked it having it for reassurance that they could 
contact an operator if needed. 

 Some occasionally used it to access the traffic light system when feeling anxious. 

 One user had uninstalled it as the notifications from the app itself was causing anxiety. 
 



 

5.3 Focus group sessions were also held with providers and supporters (staff who help the person 
using BiH) to gain their views and experiences of using the technology: 
 

 Supporters found the app needed an intensive amount of time and skill to set up. 
Though BiH supported the initial set up process, supporters were not confident they 
could continue and maintain this level of support themselves thereafter. 

 Providers did not feel that the amount of support required from themselves was any 
less – though there was acknowledgment that a significant amount of this project was 
through the pandemic. However, the pandemic did not appear to impact on how people 
used the app.  

 

5.4 Furthermore, there have been several concerns with BiH throughout the project lifecycle, 
including issues with effective communication, furloughing staff for a number of months, 
numerous changes in the BiH Programme Lead/contact link, and agreeing the evaluation 
methodology.  Brain in Hand acknowledged these concerns, and did their best to rectify and 
provided further assurance about future working. Towards the end of the project, there was 
significant improvement.   
 

5.5 Due to the reasons described above, and delays in contacting and arranging to meet with 
users, and providers having to re-focus resources due to the pandemic, the project took longer 
to complete.  A few additional months were required to obtain meaningful information and to 
speak to all the users and providers.  
 

5.6 Because of this, an additional £3,456 + VAT was required to close down the project.  This was 
funded via DFG. 
 

5.7 Learning from the project indicates that there is potential to support vulnerable people 
differently to maximise their independence and wellbeing through the use of technology, but 
that the BiH technology was not fully utilised and was not financially viable in that it did not 
reduce any existing support costs, and required additional support time from the staff who 
supported users of the technology. A key outcome was that we could explore alternative means 
of providing the reassurance and security that the technology provides which users reported 
as the main positive element of the technology. 
 

5.8 A working group will be set up, made up of the providers involved in the BiH project, with the 
council’s Community Response Service to consider other technology support options that 
better meet the needs of learning disabled and autistic people, in a more cost effective way.   
 

5.9 Should there be an additional request of capital funding to initiate a further project, a new 
request will be presented to this Panel.  

 
 
6. DISABLED FACILITIES GRANT AND OTHER RELATED ADAPTATIONS FUNDING  
 

Progress update 2021-2022 
6.1 Delivery of adaptations is continuing but still at a slower rate than in 2019.  Although there are 

no residents refusing access due to Covid-19, the availability of some materials and delays in 
delivery of imported supplies due to Covid-19 in some countries and Brexit are still creating 
issues.  
 

6.2 Whilst the approval of the rate rise to the builders in early of August has not yet filtered through 
to new approvals; it has helped builders to maintain their commitment to the Council.  Retention 
of staff remains an issue for them due to the lucrative house building and DIY sector, as well 
as a lack of apprentices with practical skills. 
 

6.3 The issues around the cost of extensions to properties continues.  Recent procurement for 
three extensions has seen the costs exceed £50,000 for each one, exceeding our estimates 



 

of £40,000 making it impossible for homeowners to fund the short fall.  Where extensions are 
for Social Housing Providers, they are scrutinising these requests closely due to the top-up 
costs required.  The maximum grant for DFG is £30,000 so there is a large shortfall in costs to 
be resolved in order for the scheme to progress.   
 

6.4 Expenditure continues to lag behind previous years due to reasons noted above.  In addition, 
there has been an issue with invoices from the stairlift and ceiling track hoist suppliers; there 
is currently approximately £150k of outstanding invoices.  A number of low value Hospital 
Discharge grants have been approved this financial year.  

 

Capital Scheme 2021/22 
Budget  

Future 
Year 
Budgets 

Re-profiling 
to be 
approved 

Re-
profiled 
Budgets 
2022/23  

Funding 
carried forward 
to 2022/23  

 £000 £000 £000 £000 £000 

DFG 2,000  0 0 0 0 

Housing Assistance 80 98 30 128 0 

 
6.5 As of 30 September 2021: 

 

Referrals received 
in year 

149 Urgent and 
Substantial 

From Adults and Children’s 
Services 

Approved schemes 203 Urgent and 
Substantial 

Including 53 carried over 
from 2020-2021. 

There are 0 approvals on 
hold due to Covid19 

Completions to 
date 

99 Urgent and 
Substantial 

 

Scheme currently 
being worked on – 
not yet approved 

88 Urgent and 
Substantial 

Including 0 on hold due to 
Covid19 

Number of Urgent cases 
continue to increase 

Budget committed £1,161,070 Value of schemes 
approved and 
ordered 

Major and Minor 
Adaptations 

Expenditure to date £468,580 

 

As per Agresso – 
includes minor 
works and fees 

Value of orders issued -
£458,764 

Referrals awaiting 
allocation 

39 Current waiting list 
for Substantial 

Oldest referral is dated  03 
August 2020 

Referrals cancelled 39  Various reasons.  Residents 
passing away, moving 
home, not willing to 



 

progress, failing to respond 
to enquiries. 

Minor Adaptations 
Ordered 

165 All tenures less 
than £1000 

Including 47 carried over 
from 2020-2021 as at end of 
August 

Minor Adaptations 
Completed 

92 All tenures less 
than £1000 

0 cancelled 

Hospital Discharge 
Grant 

11 All tenures less 
than £1000 

 

 
 
7. NON–ADAPTATION WORKS (DISCRETIONARY ASSISTANCE)  

 
Progress update 

7.1 Two applications are under consideration for discretionary assistance where the applicant has 
been allowed to obtain their own prices.  Grant will be paid upon completion of the work. If 
these applications prove successful, it could be a way of allowing grant approval without 
excessive reliance on staff resources. It relies on the contractors being flexible with their 
payment terms. 

 
 
8. CHANGING PLACES TOILETS 

 
8.1 During the year, Government announced it was to make funding available to provide Changing 

Places Toilets (CPT) for disabled people.  A CPT is more than just a disabled toilet; it provides 
a shower, changing table, specialist wash dry toilet, track hoist, etc.  A total of £30m is available 
for local authorities to make expressions of interest (EOI) for grant assistance.  At the point of 
submission of the EOI, there is no commitment on the Council or the community groups; that 
will only be required upon agreeing to the project following allocation of funding.  The CPT 
scheme is in partnership with the Muscular Dystrophy Association. 
 

8.2 Tameside Council, via Adult Services and Place (Strategic Property), has submitted an 
expression of interest for 3 CPTs located in: 

 

 4C Community Centre in Ashton;  

 Hyde Bangladeshi Community Centre;  

 The Together Centre@Loxley House in Dukinfield.  
 

8.3 These will supplement the four CPTs already located in the borough: three in Ashton-under-
Lyne and one in Hattersley. 
 

8.4 As part of the EOI, the submission has to identify a potential cost for providing the CPTs and 
any local authority and community co-funding.  It is thought likely that local authorities willing 
to co-fund these schemes will receive grant.  The cost of each CPT is roughly £30,000 and 
this includes the build cost, the equipment cost (including a term of maintenance and care), 
and fees, etc.   
 

8.5 The Council has submitted its EOI for £100k with a £25k co-funding element from the Council.  
The surplus within the Adaptations allocation could be used to co-fund the scheme. The CPT 
still meets the requirements of the allocation for Adaptations due to the flexibility of how each 
local authority can use it and this proposal still meets the requirements to assist and maintain 
independence for disabled residents in the borough. 
 



 

8.6 Two additional enquiries were received just before the submission was to be made: one from 
ASDA and one from TfGM re Stalybridge Railway Station.  Although it was not possible to 
include these they will be held as potential schemes should the programme be 
undersubscribed giving Tameside the opportunity to bid for additional funds. 
 

 
9. CONCLUSION  
 
9.1 The Brain in Hand project is now concluded, and though it is not financially viable, there were 

some positive outcomes and future opportunities will be explored building on the elements of 
positive feedback received from users.  
 

9.2 Recruitment to posts within social care continues to be challenging and resources are 
continuously reviewed and flexibly moved to meet demand.  

 

9.3 This impacts on a number of the capital schemes, however, work is underway with HR 
colleagues to try and improve the recruitment processes and attract more people to work in 
Adult Services. 

 
9.4 All costs and benefits are being monitored and reviewed regularly taking into account people’s 

changing needs and ensuring the right support is in place; whether that be assessment staff 
or adaptations to enable people to live well and as independent as possible in their own homes.   

 

 
10. RECOMMENDATIONS 
 
10.1 As set out at the front of the report. 



 

APPENDIX 1 

Expenditure and Total Re-profiling on Adults Capital Programme FY2021/22 
 

Adults Capital Programme Re-profiled Budgets 

Capital Scheme 
2021/22 
Budget £000 

Future Year 
Budgets 
£000 

2021/22 
Outturn 
Position  
£000 

2021/22 
Outturn 
Variation 
£000 

Re-
profiling to 
be 
approved  
£000 

Re-profiled 
Budgets 2021/22 
£000 

Funding 
carried 
forward to 
2022/23 

Disabled Facilities Grant 2,000 - 2,000 - - 2,000 - 

Housing Assistance 80 98 50 30 (30) 50 30 

Moving With Dignity 190 - 190 - - 190 - 

Disability Assessment Centre 250 - - 250 (250) - 250 

Occupational Therapist – 
Equipment Review 46 - 23 23 (23) 

23 23 

Changing Places Toilets - - - - - - - 

Total 2,566 98 2,263 303 (303) 2,263 303 

 


