

Task	Additional Information	Week 1	Week 2	Week 3	Week 4	Week 5	Week 6	Week 7	Week 8	Week 9	Week 10	Week 11	Week 12	Week 13	Week 14	Week 15	Week 16	Week 17	Week 18	Week 19	Week 20	Week 21	Week 22
		30 01 23	06 02 23	13 02 23	20 02 23	27 02 23	06 03 23	13 03 23	20 03 23	27 03 23	03 04 23	10 04 23	17 04 23	24 04 23	01 05 23	08 05 23	15 05 23	22 05 23	29 05 23	05 06 23	12 06 23	19 06 23	26 06 23
Issue of masterplan progress including draft Masterplan Framework	Report will contain high level draft proposals only which may need to be refined following testing																						
Development of Masterplan including material for consultation	Development of the framework issued above. Additional info to include Illustrative Masterplan, visualisation, intervention principles etc..																						
Agree Consultation Strategy	Sign off of consultation material, agree drop in and website details																						
Responding to queries	once the next stages have been agreed the team will be on standby																						
Consultation Events	Series of drop ins, workshops, 1-2-1 and web based survey																						
Identify Preferred Options	agree changes to masterpla based on consultation feedback																						
Update Draft Masterplan	incorporate changes and finalise main report																						
Viability and Delivery Strategy	once the interventions has been frozen Steve, Katie & Co will prepare the delivery section																						