
Report to: EXECUTIVE CABINET

Date: 27 March 2019

Executive Member/Reporting 
Officer:

Councillor Warren Bray – Executive Member (Strategic 
Development and Transport)

Jayne Traverse – Director (Growth)

Subject: TRANSPORT INTERCHANGE UPDATE

Report Summary: To provide an update on progress in respect of the new Transport 
Interchange and associated works. 

Recommendations: Executive Cabinet are asked to:: 

 Acknowledge progress on the Interchange Construction 
Project

 Approve the name of the Interchange as Ashton-under-Lyne.

Corporate Plan: The wider initiative supports economic growth and opportunity 
across the borough area

Policy Implications: The Vision Tameside initiative underpins a number policies both 
at a local and wider Greater Manchester level in investing in the 
regeneration of a major Greater Manchester District Centre

Financial Implications:
(Authorised by the statutory 
Section 151 Officer & Chief 
Finance Officer)

There are no direct financial implications as a result of this report

Legal Implications:
(Authorised by the Borough 
Solicitor

This report provides an update on the naming of the scheme. A 
detailed report on the proposed next stage of the scheme is in 
development. It is important that the next report references this 
report and that consistency is maintained.

Risk Management: There are no risks associated with this report

Background Information: The background papers relating to this report can be inspected by

contacting 

Telephone: 0161 342 3920

e-mail: nigel.gilmore@tameside.gov.uk



1.0 BACKGROUND

1.1 The 2014 Greater Manchester Growth Deal set out a multi-million pound investment 
programme for the wider conurbation and included funding to construct a new interchange 
in Ashton Town Centre.  Planning permission for the initiative was secured in October 2016 
and construction commenced in June 2018. 

1.2 The new interchange forms part of the wider Vison Tameside initiative for the borough, a 
flagship development aiming to provide much needed economic growth and investment 
especially for the Borough’s young people.  As well as the interchange the Vision includes a 
new 7,000m2 Advanced Skills Centre for Tameside College, a new Joint Public Service 
Centre for Tameside Council and its partners and retail space for Wilko Retail Ltd.

1.3 As part of the interchange design process, Tameside officers worked closely with Transport 
for Greater Manchester (TfGM) and its consultants to ensure a local perspective was 
included on the finished product to align to the town’s wider palette of materials. 

1.4 As has previously been reported to Members, the footprint of the new interchange has 
moved to the western edge of the current facility and includes an area of land previously 
owned by the Ministry of Justice.  The majority of stands will operate from a single 
concourse building with a small number located either side of the existing tram stop, 
creating a truly integrated facility between bus and Metrolink.

2.0 INTERCHANGE UPDATE AND NAMING

2.1 Work on the interchange is progressing well and is on programme for an opening date of 
spring 2020.  As well as ongoing existing groundworks, steelwork can visibly be seen 
forming the nucleus of the main building and associated bus shelters.

2.2 In order to maintain existing bus services during the construction period, bus stop facilities 
continue to be provided within the existing bus station site with additional temporary stops 
on Gas Street and Katherine Street. 



2.3 To reinforce the region’s confidence in the Vision Tameside Initiative and the importance of 
the new transport interchange, Metrolink began a six minute tram service to Ashton on 28 
January 2019 with an initial low key launch to prove the robustness of increased service 
levels.  Supplementing the existing Eccles service, alternate trams now run to Media City. 
Both services run via Market Street and St Peter’s Square.  Tameside officers are working 
closely TfGM monitoring the effects of traffic flows and congestion along the tram route 
within the borough.

2.4 Over time, with a new shared service centre nearing completion, new educational facilities 
to be imminently occupied and proposed wider public realm enhancements it is clear that 
Ashton is becoming a major force as a retail, administrative and commercial centre for the 
whole east Manchester area.  To underpin this message it is intended that the interchange 
will be known as Ashton-under-Lyne Interchange. 

3.0 CONCLUSION

3.1 The new Interchange forms part of a substantial investment package for the whole of 
Ashton.  By the time of the Interchange opening in spring 2020 and in combination of other 
works within the Vision Tameside initiative, the benefits of greater economic and 
educational improvements will begin to be felt more widely through the town area and is to 
be welcomed to contributing to the wider economic regeneration of the borough.

4.0 RECOMMENDATIONS

4.1 The recommendations are set out at the front of the report.


