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Appendix 4 - Growth

Estates Capital Programme Re-profiled Budgets
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Mottram Showground (OPF) 103 0 0 63 40 (40) 63 40
Total 103 0 0 63 40 (40) 63 40 

Development & Investment Capital Programme Re-profiled Budgets

Capital Scheme
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Ashton Town Hall 198 0 41 198 0 0 198 0
Stalybridge HAZ 3,083 606 206 3,083 0 0 3,083 606
Ladysmith Cricket Club 40 0 0 0 40 (40) 0 40
Droylsden Library Relocation 1,544 0 1,060 1,544 0 0 1,544 0
Demolition of former Two Trees School 437 432 437 0 0 437 0
Denton Pool Demolition 242 168 242 0 0 242 0
Longlands Mill 21 0 0 21 0 0 21 0
Godley Garden Village 11,707 852 535 2,427 9,280 (9,280) 2,427 10,132
Hattersley Station Passenger Facilities 561 0 0 561 0 0 561 0

Ashton Old Baths - Phase 3 498 0 236 498 0 0 498 0
Total 18,331 1,458 2,677 9,011 9,320 (9,320) 9,011 10,778 

Godley Garden Village– Re-profiling (£9.280m)
Godley Garden Village- The utilisation of the remaining balance of the Homes England grant (£9.28m) is dependent on the outcome of the 
planning application which was submitted on 30 September 2021. It is envisaged that 2022/23 will be the earliest when any further grant 
related expenditure will be incurred.
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Vision Tameside Capital Programme Re-profiled Budgets
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Tameside One Void Detection 1,008 0 598 1,008 0 0 1,008 0
Total 1,008 0 598 1,008 0 0 1,008 0 

Corporate Landlord Capital Programme Re-profiled Budgets

Capital Scheme
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Public Sector Decarbonisation 2,284 0 409 2,284 0 0 2,284 0

Retrofit Basic Measures 261 0 0 261 0 0 261 0

Statutory Compliance 500 500 205 500 0 0 500 500
Total 3,045 500 614 3,045 0 0 3,045 500 
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Active Tameside Capital Programme Re-profiled Budgets

Capital Scheme
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Extension to Hyde Leisure Pool 881 0 836 881 0 0 881 0
Total 881 0 836 881 0 0 881 0 


